

BRAHMAPUTRA CRACKER AND POLYMER LIMITED

LOCATION: LEPETKATA

ANNEXURE-II

DETAILS OF AWARD OF ORDER/TENDER ETC. ON NOMINATION BASIS ABOVE 2.5 LACS DURING 4th QTR OF THE FINANCIAL YEAR 25-26 (i.e. from 01/01/2026 to 31/03/2026)

Sl. No.	TENDER/ENQUIRY NO./P.O. NO.	DATE ON WHICH AWARDED	DESCRIPTION OF ITEM/WORK	PARTY TO WHOM AWARDED	VALUE IN Rs (Excl. of GST)	REMARKS
(i)	Purchase Order					
	Nil					
ii)	Work Orders					
	Nil					
(iii)	Service Contracts					
	BCPL/C&P/LE25 W252BB/03717/5600002595	31.03.2026	Time Extension - EAR, SAT and ALOP with Marine Policy & DSU cover for Butene 1 and HPG 2nd stage unit: 3months for HPG 2nd Stage Unit & 7 months for Butene-1 Unit.	M/s NATIONAL INSURANCE COMPANY LIMITED, DIBRUGARH	₹ 41,61,900.00	<u>Reason for Nomination:</u> Project Team-BCPL vide email dated 24.03.2026 updated mechanical completion timelines as follows: <i>“Revised Mechanical Completion date for HPG-2 is 25.04.2026 and for Butene-1 is 31.08.2026 and 2 months to be considered for COD from the date Mechanical completion.” i.e. HPG-2nd Stage Unit up-to 30.06.2026 and Butene-1 up-to 31.10.2026.</i> As per the BCPL DoP, extension of scope and period of an existing service contract on the same terms & conditions is permissible for a maximum period of one year and up-to 50% of the contract value. In this instance case, the cumulative extension of the period exceeds one year i.e. approximately 21-25 months, which is beyond the permissible limit under DoP provision. Hence, the DoP provision for extension of service contracts is not applicable in this case. Further, initiating a fresh open or limited tender for the project insurance policies is also not feasible option in this situation. Extension of the existing polices can only be effected through the current insurer. Procuring new policies from a different insurer would require premium payment from the original project start date, resulting in a duplication of premium outflow, while the premium already paid under the existing policies is non-refundable. Further, the BCPL insurance brokers had also confirmed that continuation of the existing policies with the same insurer is the industry-accepted practice in such cases to avoid duplication of premium and break in risk coverage. The previous extensions and enhancement of policy value were also carried out with the same insurer, for the same reason. Accordingly, order was placed on nomination basis on the same rate, T&C for extension of policy period for project policy of Butene 1 and HPG 2.
(iv)	Consultancy Contracts					
	Nil					