



ब्रह्मपुत्र क्रेकर और पालीमेर लिमिटेड

BRAHMAPUTRA CRACKER AND POLYMER LIMITED

(भारत सरकार का उपक्रम) / (A Government of India Enterprise)

PROCEDURE FOR EVALUATION OF PERFORMANCE OF VENDORS/ SUPPLIERS/ CONTRACTORS/ CONSULTANTS

1.0 **GENERAL**

A system for evaluation of Vendors/ Suppliers/Contractors/ Consultants and their performance is a key process and important to support an effective purchasing & contracting function of an organization.

Performance of all participating Vendors/ Suppliers/Contractors/ Consultants need to be closely monitored to ensure timely receipt of supplies from a Vendor, completion of an assignment by a Consultant or complete execution of order by a contractor within scheduled completion period. For timely execution of projects and meeting the operation & maintenance requirement of operating plants, it is necessary to monitor the execution of order or contracts right from the award stage to completion stage and take corrective measures in time.

2.0 **OBJECTIVE**

The objective of Evaluation of Performance aims to recognize, and develop reliable Vendors/ Suppliers/Contractors/ Consultants so that they consistently meet or exceed expectations and requirements.

The purpose of this procedure is to put in place a system to monitor performance of Vendors/ Suppliers/Contractors/ Consultants associated with BCPL so as to ensure timely completion of various projects, timely receipt of supplies including completion of works & services for operation and maintenance of operating plants and quality standards in all respects.

3.0 **METHODOLOGY**

i) **Preparation of Performance Rating Data Sheet**

Performance rating data Sheet for each and every Vendor/ Supplier/Contractor/Consultant for all orders/Contracts with a value of Rs. 50 Lakhs and above is recommended to be drawn up. Further, Performance rating data Sheet for orders/contracts of Vendor/Supplier/Contractor/ Consultant who are on watch list/holiday list/ banning list shall be prepared irrespective of order/ contract value. These data sheets are to be separately prepared for orders/ contracts related to Projects and O&M. Format, Parameters, Process, responsibility for preparation of Performance Rating Data Sheet are separately mentioned.

ii) **Measurement of Performance**

Based on the parameters defined in Data Sheet, Performance of concerned Vendor/ Supplier/Contractor/ Consultant would be computed and graded accordingly. The measurement of the performance of the Party would be its ability to achieve the minimum scoring of 60% points in the given parameters.

iii) **Initiation of Measures:**

Depending upon the Grading of Performance, corrective measures would be initiated by taking up the matter with concerned Vendor/ Supplier/Contractor/ Consultant. Response



ब्रह्मपुत्र क्रेकर और पालीमेर लिमिटेड

BRAHMAPUTRA CRACKER AND POLYMER LIMITED

(भारत सरकार का उपक्रम) / (A Government of India Enterprise)

of Vendor/ Supplier/Contractor/ Consultant would be considered before deciding further course of action.

iv) Implementation of Corrective Measures:

Based on the response of Vendor/ Supplier/Contractor/ Consultant, concerned Engineer-in-Charge for the Projects and/or OIC in case of O&M would recommend for continuation or discontinuation of such party from the business of BCPL.

v) Orders/contracts placed on Proprietary/OEM basis for O&M will be evaluated and, if required, corrective action will be taken for improvement in future.

4.0 EXCLUSIONS:

The following would be excluded from the scope of evaluation of performance of Vendors/ Suppliers/Contractors/ Consultants :

- i) Orders/Contracts below the value of Rs. 50 Lakhs if Vendor/ Supplier/Contractor/ Consultant is not on watch list/ holiday list/ banning list.
- ii) Orders for Misc./Administrative items/ Non stock Non valued items (PO with material code ending with 9).

However, concerned Engineer-in-Charge /OICs will continue to monitor such cases so as to minimize the impact on Projects/O&M plants due to non performance of Vendors/ Suppliers/Contractors/ Consultants in all such cases.

5.0 PROCESS OF EVALUATION OF PERFORMANCE OF VENDORS/ SUPPLIERS/ CONTRACTORS/ CONSULTANTS

5.1 FOR PROJECTS

- i) Evaluation of performance of Vendors/ Suppliers/Contractors/ Consultants in case of PROJECTS shall be done immediately with commissioning of any Project.
- ii) On commissioning of any Project, EIC (Engineer-in-charge)/ Project-in-charge shall prepare a Performance Rating Data Sheet (Format at Annexure-1) for all Orders and Contracts.
- iii) Depending upon the Performance Rating, following action shall be initiated by Engineer-in-charge/Project-in-charge:

Sl.No.	Performance Rating	Action
1	POOR	Seek explanation for Poor performance
2	FAIR	Seek explanation for Fair performance
3	GOOD	Letter to the concerned for improving performance in future
4	VERY GOOD	No further action

- iv) Reply from concerned Vendor/ Supplier/Contractor/ Consultant shall be examined. In case of satisfactory reply, Performance Rating data Sheet to be closed with a letter to the concerned for improving performance in future.



ब्रह्मपुत्र क्रेकर और पालीमेर लिमिटेड
BRAHMAPUTRA CRACKER AND POLYMER LIMITED

(भारत सरकार का उपक्रम) / (A Government of India Enterprise)

v) When no reply is received or reasons indicated are unsatisfactory, the following actions need to be taken:

A) Where performance rating is "POOR" (as per Performance Rating carried out after execution of Order/ Contract and where no reply/ unsatisfactory reply is received from party against the letter seeking the explanation from Vendor/Supplier/Contractor/ Consultant along with sharing the performance rating)

Recommend such defaulting Vendor / Supplier / Contractor / Consultant for the following action:

1. Poor Performance on account of Quality (if marks obtained against Quality parameter is less than 20):

(a) First Instance: **Holiday (Red Card) for Two Years**

(b) Subsequent instance (s) in other ongoing order (s)/ contract (s) or new order (s) /contact (s) on such Vendor/ Supplier/ Contractor/ Consultant: **Holiday (Red Card) for Three Years**

2. Poor Performance on account of other than Quality (if marks obtained against Quality parameter is more than 20):

(a) First such instance: **Advisory notice (Yellow Card)** shall be issued and Vendor/Supplier/Contractor/ Consultant shall be **put on watch list for a period of Three (3) Years.**

(b) Second such instance in other ongoing order (s)/ contract (s) or new order (s) /contact (s) on such Vendor/ Supplier/ Contractor/ Consultant: **Putting on Holiday (Red Card) for a period of One Year**

(c) Subsequent instances (more than two) in other ongoing order (s)/ contract (s) or new order (s) /contact (s) on such Vendor/ Supplier/ Contractor/ Consultant: **Putting on Holiday (Red Card) for a period of Three Years.**

B) Where Poor/Non-Performance leading to termination of contract or Offloading of contract due to poor performance attributable to Vendor/Supplier/ Contractor/Consultant (under relevant clauses of GCC-Works, GCC-Goods, GCC-Services ,GCC-Consultancy, GPC-OEM-Domestic, GPC-OEM-Import)

(a) First instance: **Advisory notice (Yellow Card)** shall be issued and Vendor/Supplier/Contractor /Consultant shall be **put on watch list for a period of Three (3) Years.**

Further such vendor will not be allowed to participate in the re-tender of the same supply/work/services of that location which has terminated / offloaded. Moreover, it will be ensured that all other action as per provision of contract including forfeiture of Contract Performance Security (CPS) etc. are undertaken.



ब्रह्मपुत्र क्रेकर और पालीमेर लिमिटेड BRAHMAPUTRA CRACKER AND POLYMER LIMITED

(भारत सरकार का उपक्रम) / (A Government of India Enterprise)

However, such vendor will be allowed to participate in all other tenders and to execute other ongoing order/ contract (s) or new contract/ order (s).

The Yellow card will be automatically revoked after a period of three years unless the same is converted into Red Card due to subsequence instances of poor/ non-performance in other ongoing order (s)/ contract (s) or new order (s) /contact (s) on such Vendor/ Supplier/ Contractor/ Consultant.

- (b) Second instances in other ongoing order (s)/ contract (s) or new order (s) /contact (s) on such Vendor/ Supplier/ Contractor/ Consultant: **Holiday (Red Card) for period of One Year** and they shall also to be **considered for Suspension.**
- (c) Subsequent instances (more than two) in other ongoing order (s)/ contract (s) or new order (s) /contact (s) on such Vendor/ Supplier/ Contractor/ Consultant: **Holiday (Red Card) for period of Three Years and they shall also to be considered for Suspension.**

(C) Where Performance rating is “FAIR”:

Issuance of warning to such defaulting Vendor/ Supplier/Contractor/ Consultant to improve their performance.

5.2 FOR CONSULTANCY JOBS

Monitoring and Evaluation of consultancy jobs will be carried out in the same way as described in para 5.1 for Projects.

5.3 FOR OPERATION & MAINTENANCE

- i) Evaluation of performance of Vendors/ Suppliers/Contractors/ Consultants in case of Operation and Maintenance shall be done immediately after execution of order/ contract.
- ii) After execution of orders a Performance Rating Data Sheet (Format at Annexure-2) shall be prepared for Orders by Site C&P and for Contracts/Services by respective Engineer-In-Charge.
- iii) Depending upon Performance Rating, following action shall be initiated by EIC:

Sl. No.	Performance Rating	Action
1	POOR	Seek explanation for Poor performance
2.	FAIR	Seek explanation for Fair performance
3	GOOD	Letter to the concerned for improving performance in future.
4	VERY GOOD	No further action



ब्रह्मपुत्र क्रेकर और पालीमेर लिमिटेड
BRAHMAPUTRA CRACKER AND POLYMER LIMITED

(भारत सरकार का उपक्रम) / (A Government of India Enterprise)

- iv) Reply from concerned Vendor/ Supplier/Contractor/ Consultant shall be examined. In case of satisfactory reply, Performance Rating data Sheet to be closed with a letter to the concerned for improving performance in future.
- v) When no reply is received or reasons indicated are unsatisfactory, the following actions need to be taken:

A) Where performance rating is "POOR" (as per Performance Rating carried out after execution of Order/ Contract and where no reply/ unsatisfactory reply is received from party against the letter seeking the explanation from Vendor/Supplier/Contractor/ Consultant along with sharing the performance rating)

Recommend such defaulting Vendor / Supplier / Contractor / Consultant for the following action:

1. Poor Performance on account of Quality (if marks obtained against Quality parameter is less than 20):
 - (a) First Instance: **Holiday (Red Card) for Two Years**
 - (b) Subsequent instance (s) in other ongoing order (s)/ contract (s) or new order (s) /contact (s) on such Vendor/ Supplier/ Contractor/ Consultant: **Holiday (Red Card) for Three Years**
2. Poor Performance on account of other than Quality (if marks obtained against Quality parameter is more than 20):
 - (a) First such instance: **Advisory notice (Yellow Card)** shall be issued and Vendor/Supplier/Contractor/ Consultant shall be **put on watch list for a period of Three (3) Years.**
 - (b) Second such instance in other ongoing order (s)/ contract (s) or new order (s) /contact (s) on such Vendor/ Supplier/ Contractor/ Consultant: **Putting on Holiday (Red Card) for a period of One Year**
 - (c) Subsequent instances (more than two) in other ongoing order (s)/ contract (s) or new order (s) /contact (s) on such Vendor/ Supplier/ Contractor/ Consultant: **Putting on Holiday (Red Card) for a period of Three Years.**

B) Where Poor/Non-Performance leading to termination of contract or Offloading of contract due to poor performance attributable to Vendor/Supplier/ Contractor/Consultant (under clause no. 32 (C) of GCC-Works, Clause no. 28.3.1 of GCC-Goods, second para of Clause no. 2.17.3 of GCC-Services and Clause no.3.16.1 of GCC- Consultancy)

- (a) First instance: **Advisory notice (Yellow Card)** shall be issued and Vendor/Supplier/Contractor /Consultant shall be **put on watch list for a period of Three (3) Years.**

Further such vendor will not be allowed to participate in the re-tender of the same supply/work/services of that location which has terminated / offloaded. Moreover, it will be ensured that all other



ब्रह्मपुत्र क्रेकर और पालीमेर लिमिटेड BRAHMAPUTRA CRACKER AND POLYMER LIMITED

(भारत सरकार का उपक्रम)/(A Government of India Enterprise)

action as per provision of contract including forfeiture of Contract Performance Security (CPS) etc. are undertaken.

However, such vendor will be allowed to participate in all other tenders and to execute other ongoing order/ contract (s) or new contract/ order (s).

The Yellow card will be automatically revoked after a period of three years unless the same is converted into Red Card due to subsequent instances of poor/ non-performance in other ongoing order (s)/ contract (s) or new order (s) /contact (s) on such Vendor/ Supplier/ Contractor/ Consultant.

- (b) Second instances in other ongoing order (s)/ contract (s) or new order (s) /contact (s) on such Vendor/ Supplier/ Contractor/ Consultant: **Holiday (Red Card) for period of One Year** and they shall also to be **considered for Suspension**.
- (c) Subsequent instances (more than two) in other ongoing order (s)/ contract (s) or new order (s) /contact (s) on such Vendor/ Supplier/ Contractor/ Consultant: **Holiday (Red Card) for period of Three Years** and they shall also to be considered for **Suspension**.

(C) Where Performance rating is “FAIR”

Issuance of warning to such defaulting Vendors/Contractors/Consultants to improve their performance.

6.0 **REVIEW & RESTORATION OF PARITES PUT ON HOLIDAY**

6.1 An order for Holiday passed for a certain specified period shall deemed to have been automatically revoked on the expiry of that specified period and it will not be necessary to issue a specific formal order of revocation.

Further, in case Vendor/ Supplier/Contractor/ Consultant is put on holiday due to quality, and new order is placed on bidder after restoration of Vendor/ Supplier/Contractor/ Consultant, such order will be properly monitored during execution stage by the concerned site.

7.0 **EFFECT OF HOLIDAY**

7.1 If a Vendor/ Supplier/Contractor/ Consultant is put on Holiday, such Vendor/ Supplier/Contractor/ Consultant shall not be considered in ongoing tenders/future tenders.

7.2 However, if such Vendor/ Supplier/Contractor/ Consultant is already executing any other order/ contract and their performance is satisfactory in terms of the relevant contract, should be allowed to continue till its completion without any further increase in scope except those incidental to original scope mentioned in the contract. In such a case CPBG will not be forfeited and payment will be made as per provisions of concerned contract. However, this would be without prejudice to other terms and conditions of the contract.

7.3. Effect on other ongoing tendering:

7.3.1 after issue of the enquiry /bid/tender but before opening of Technical bid, the bid submitted by the party shall be ignored.



ब्रह्मपुत्र क्रेकर और पालीमेर लिमिटेड BRAHMAPUTRA CRACKER AND POLYMER LIMITED

(भारत सरकार का उपक्रम)/(A Government of India Enterprise)

- 7.3.2 after opening Technical bid but before opening the Price bid, the Price bid of the party shall not be opened and BG/EMD submitted by the party shall be returned to the party.
- 7.3.3 after opening of price, BG/EMD made by the party shall be returned; the offer of the party shall be ignored & will not be further evaluated. If errant party emerges as the lowest (L1), then such tender shall also be cancelled and re-invited.

- 8.0 While putting the Vendor/ Supplier/Contractor/ Consultant on holiday as per the procedure, the holding company, subsidiary, joint venture, sister concerns, group division of the errant Vendor/ Supplier/Contractor/ Consultant shall not be considered for putting on holiday list.

Any bidder, put on holiday, will not be allowed to bid through consortium route also in new tender during the period of holiday.

- 9.0 If an unsuccessful bidder makes any vexatious, frivolous or malicious complaint against the tender process with the intention of delaying or defeating any procurement or causing loss to BCPL or any other bidder, such bidder will be put on holiday for a period of six months, if such complaint is proved to be vexatious, frivolous or malicious, after following the due procedure.

10. APPEAL AGAINST THE DECISION OF THE COMPETENT AUTHORITY:

- (a) The party may file an appeal against the order of the Competent Authority for putting the party on Holiday list. The appeal shall be filed to Appellate Authority. Such an appeal shall be preferred within one month from the receipt of Holiday order.
- (b) Appellate Authority would consider the appeal and pass appropriate order which shall be communicated to the party as well as the Competent Authority.
- (c) Appeal process may be completed within 45 days of filing of appeal with the Appellate Authority.
- (d) "Appellate Authority" shall mean Committee of Managing Director, BCPL & Director (Finance), BCPL.

11. ERRANT BIDDER

In case after price bid opening the lowest evaluated bidder (L1) is not awarded the job for any mistake committed by him in bidding or withdrawal of bid or modification of bid or varying any term in regard thereof leading to re-tendering, BCPL shall forfeit EMD if paid by the bidder and such bidders shall be debarred from participation in retendering of the same job(s)/item(s).

Further, such bidder will be put on Watch List (Yellow Card) for a period of three years after following the due procedure. However, during the period in watch list such vendor will be allowed to participate in all other tenders and to execute other ongoing order/ contract (s) or new contract/ order (s).

In case of subsequent instances of default in other tender(s) during aforesaid watch list period, the action shall be initiated as per provision of sl. no. 2 of para A of Clause no. 5.1 (v) and 5.3 (v).



ब्रह्मपुत्र क्रेकर और पालीमेर लिमिटेड
BRAHMAPUTRA CRACKER AND POLYMER LIMITED

(भारत सरकार का उपक्रम) / (A Government of India Enterprise)

The Yellow card will be automatically revoked after specified period unless the same is converted into Red Card.

12. In case CBIC (Central Board of Indirect Taxes and Customs)/ any tax authority / any equivalent government agency brings to the notice of BCPL that the Supplier has not remitted the amount towards GST (CGST & SGST/UTGST or IGST) collected from BCPL to the government exchequer, then, that Supplier shall be put under Holiday list of BCPL for period of six months after following the due procedure. This action will be in addition to the right of recovery of financial implication arising on BCPL.



ब्रह्मपुत्र क्रेकर और पालीमेर लिमिटेड
BRAHMAPUTRA CRACKER AND POLYMER LIMITED

(भारत सरकार का उपक्रम)/(A Government of India Enterprise)

Annexure-1

**Brahmaputra Cracker and Polymer Limited
PERFORMANCE RATING DATA SHEET [PRDS]
(FOR PROJECTS/ CONSULTANCY JOBS)**

- i) Project/Work Centre :
ii) Order/ Contract No. & date :
iii) Brief description of Items :
Works/Assignment
iv) Order/Contract value (Rs.) :
v) Name of Vendor/Supplier/ :
Contractor/ Consultant
vi) Contracted delivery/ :
Completion Schedule
vii) Actual delivery/ :
Completion date

Performance Parameter	Delivery/ Completion Performance	Quality Performance	Reliability Performance#	Total
Maximum Marks	40	40	20	100
Marks Allocated				

Note:

Remarks (if any)

PERFORMANCE RATING (**)

Note:

- (#) Vendor/Supplier/Contractor/Consultant who seek repeated financial assistance or deviation beyond contract payment term or seeking direct payment to the sub-vendor/ sub-contractor due to financial constraints, then '0' marks should be allotted against Reliability Performance.
(*) Allocation of marks should be as per enclosed instructions
(**) Performance rating shall be classified as under:

Sl. No.	Range (Marks)	Rating
1	60 & below	POOR
2	61-75	FAIR
3	76-90	GOOD
4	More than 90	VERY GOOD

Signature of
Authorised Signatory:

Name:

Designation:

INSTRUCTIONS FOR ALLOCATION OF MARKS

1. Marks are to be allocated as under:



ब्रह्मपुत्र क्रेकर और पालीमेर लिमिटेड
BRAHMAPUTRA CRACKER AND POLYMER LIMITED

(भारत सरकार का उपक्रम)/(A Government of India Enterprise)

1.1 DELIVERY/ COMPLETION PERFORMANCE		40 Marks
Delivery Period/ Completion Schedule	Delay in Weeks	Marks
a) Upto 3 months	Before CDD	40
	Delay upto 4 weeks	35
	” 8 weeks	30
	” 10 weeks	25
	” 12 weeks	20
	” 16 weeks	15
	More than 16 weeks	0
b) Above 3 months	Before CDD	40
	Delay upto 4 weeks	35
	” 8 weeks	30
	” 10 weeks	25
	” 16 weeks	20
	” 20 weeks	15
	” 24 weeks	10
More than 24 weeks	0	
1.2 QUALITY PERFORMANCE		40 Marks
For Normal Cases: No Defects/ No Deviation/ No failure:		40 marks
i) Rejection/Defects	Marks to be allocated on prorata basis for acceptable quantity as compared to total quantity for normal cases	10 marks
ii) When quality failure endanger system integration and safety of the system	Failure of severe nature	0 marks
	- Moderate nature	5 marks
	- low severe nature	10-25 marks
iii) Number of deviations	1. No deviation	5 marks
	2. No. of deviations ≤ 2	2 marks
	3. No. of deviations > 2	0 marks
1.3 RELIABILITY PERFORMANCE		20 Marks



ब्रह्मपुत्र क्रेकर और पालीमेर लिमिटेड
BRAHMAPUTRA CRACKER AND POLYMER LIMITED

(भारत सरकार का उपक्रम) / (A Government of India Enterprise)

A.	FOR WORKS / CONTRACTS	Marks
i)	Submission of order acceptance, agreement, CPS/PBG, Drawings and other documents within time	4 marks
ii)	Mobilization of resources as per Contract and in time	4 marks
iii)	Liquidation of Check-list points	4 marks
iv)	Compliance to statutory and HS&E requirements or Reliability of Estimates/Design/Drawing etc. in case of Consultancy jobs	4 marks
v)	Timely submission of estimates and other documents for Extra, Substituted & AHR items	4 marks
B.	FOR SUPPLIES	Marks
i)	Submission of order acceptance, CPS/PBG, Drawings and other documents within time	5 marks
ii)	Attending complaints and requests for after sales service/ warranty repairs and/ or query/ advice (upto the evaluation period).	5 marks
iii)	Response to various correspondence and conformance to standards like ISO	5 marks
iv)	Submission of all required documents including Test Certificates at the time of supply	5 marks



ब्रह्मपुत्र क्रेकर और पालीमेर लिमिटेड
BRAHMAPUTRA CRACKER AND POLYMER LIMITED

(भारत सरकार का उपक्रम)/(A Government of India Enterprise)

Annexure-2

Brahmaputra Cracker and Polymer Limited
PERFORMANCE RATING DATA SHEET [PRDS]
(FOR O&M)

- i) Location :
- ii) Order/ Contract No. & date :
- iii) Brief description of Items :
Works/Assignment
- iv) Order/Contract value (Rs.) :
- v) Name of Vendor/Supplier/
Contractor/ Consultant :
- vi) Contracted delivery/
Completion Schedule :
- vii) Actual delivery/
Completion date :

Performance Parameter	Delivery Performance	Quality Performance	Reliability Performance#	Total
Maximum Marks	40	40	20	100
Marks Allocated (*)				

Remarks (if any)

PERFORMANCE RATING (**)

Note:

- (#) Vendor/Supplier/Contractor/Consultant who seek repeated financial assistance or deviation beyond contract payment term or seeking direct payment to the sub-



ब्रह्मपुत्र क्रेकर और पालीमेर लिमिटेड
BRAHMAPUTRA CRACKER AND POLYMER LIMITED

(भारत सरकार का उपक्रम)/(A Government of India Enterprise)

vendor/sub-contractor due to financial constraints, then '0' marks should be allotted against Reliability Performance

(*) Allocation of marks should be as per enclosed instructions

(**) Performance rating shall be classified as under:

Sl. No.	Range (Marks)	Rating
1	60 & below	POOR
2	61-75	FAIR
3	76-90	GOOD
4	More than 90	VERY GOOD

Signature of
Authorised Signatory:

Name:

Designation:

INSTRUCTIONS FOR ALLOCATION OF MARKS (FOR O&M)

1. Marks are to be allocated as under:

1.1 DELIVERY/ COMPLETION PERFORMANCE 40 Marks

Delivery Period/ Completion Schedule	Delay in Weeks	Marks
a) Upto 3 months	Before CDD	40
	Delay upto 4 weeks	35
	” 8 weeks	30
	” 10 weeks	25
	” 12 weeks	20
	” 16 weeks	15
	More than 16 weeks	0
b) Above 3 months	Before CDD	40
	Delay upto 4 weeks	35
	” 8 weeks	30
	” 10 weeks	25
	” 16 weeks	20
	” 20 weeks	15
	” 24 weeks	10
More than 24 weeks	0	

1.2 QUALITY PERFORMANCE 40 Marks

For Normal Cases: No Defects/ No Deviation/ No failure: 40 marks

i) Rejection/Defects Marks to be allocated on prorata basis for acceptable quantity as compared to total quantity for normal cases 10 marks



ब्रह्मपुत्र क्रेकर और पालीमेर लिमिटेड
BRAHMAPUTRA CRACKER AND POLYMER LIMITED

(भारत सरकार का उपक्रम)/(A Government of India Enterprise)

ii) When quality failure endanger system integration and safety of the system	Failure of severe nature - Moderate nature - low severe nature	0 marks 5 marks 10-25 marks
---	--	-----------------------------------

iii) Number of deviations	1. No deviation 2. No. of deviations ≤ 2 3. No. of deviations > 2	5 marks 2 marks 0 marks
---------------------------	--	-------------------------------

1.3 RELIABILITY PERFORMANCE

20 Marks

A.	FOR WORKS/CONTRACTS	Marks
i)	Submission of order acceptance, agreement, CPS/PBG, Drawings and other documents within time	4 marks
ii)	Mobilization of resources as per Contract and in time	4 marks
iii)	Liquidation of Check-list points	4 marks
iv)	Compliance to statutory and HS&E requirements or Reliability of Estimates/Design/Drawing etc. in case of Consultancy jobs	4 marks
v)	Timely submission of estimates and other documents for Extra, Substituted & AHR items	4 marks
B.	FOR SUPPLIES	Marks
i)	Submission of order acceptance, CPS/PBG, Drawings and other documents within time	5 marks
ii)	Attending complaints and requests for after sales service/ warranty repairs and/ or query/ advice (upto the evaluation period).	5 marks
iii)	Response to various correspondence and conformance to standards like ISO	5 marks
iv)	Submission of all required documents including Test Certificates at the time of supply	5 marks